

DESERT-ADAPT

Preparing desertification areas for increased climate change LIFE16-CCA IT 000011



TIMELINE OF PROJECT ACTIONS AND SUBACTIONS

Action			2017			2018				2019			2020			2021			Τ	2022	
Action numbe	Name of the action	I	II	III IN	/ I	П	III	IV	I	Ш	111	v I	Ш	ш	IV	I	11	III IN	/ 1	Ш	шл
A. Pre	paratory actions (if needed)																				
A.1	A1 Scoping project sites and technical planning																				
A.2	A2 Advanced Stakeholder analysis and consultation																				
B. Pure	hase / lease of land and / or compensation payments for use rights	s																			
C. Imp	ementation actions (obligatory)																				
C.1	C1 Establishing the project baseline						I														
C.2	C2 Designing Desert Adaptation Model (DAM), annual updates & economical model																				
C.3	C3 Acquisition and preparation of implementation materials																Τ		Т	Γ	Π
C.4	C4 Training of land owners, partners, personnel and other stakeholders																Τ		Т		\square
C.5	C5 Phase A implementation; Implementing DAM on first (demo) project sites																				
C.6	C6 Phase B implementation; First replication stage; remaining land owners																				
C.7	C7 Establishing commercial independent company with sales channels and support with funding access																				Π
C.8	C8 Phase C implementation; Second replication stage; 100 additional land owners																┛		┛		Π
C.9	C9 Certification preparation and implementation																ī		i I I		
C.10	C10 Marketing																T		i I I		
D. Mor	itoring of the impact of the project actions (obligatory)																				
D.1	D1 Monitor and measure Life key indicators																∎		I∎		
D.2	D2 Assessment of socio-economic impacts (social impact monitoring)																Τ		Т		
E. Com	munication and dissemination of results (obligatory)																				
E.1	E1 Specific project dissemination																		1		
E.2	E2 National Government policy advise for reaching a National DAM action plan in each country										ľ								∎		
E.3	E3 Mandatory dissemination and communication activities																		I I		
E.4	E4 Networking with other organizations and projects																		i I I		